Western New York Remediation Section

Week ending November 18, 2014
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New Cassel: No change in Status.

e OU1 RD and OU3 RI/FS negotiations: On November 12% ERRD and ORC met with
NCIA and the “upgradient” Hicksville parties to discuss their comments on the draft
AOC and SOWs. EPA agreed to revise the AOC and OU1 RD SOW so that specific tasks

related to the individual OU1 plumes are identified to aid in PRP’s internal negotiations

and concerns related to joint and several liability. EPA expects to provide revision by
early December. Internal target completion date of negotiations 1s 12/31 for the OU1 RD
and OU3 RI/FS.
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